

Room of Constantine



**FINAL RESTORATION REPORT
DECEMBER 2024**

Restoration Procedures

According to the operational schedule, the restoration was completed at the end of October 2024.

The work included the study of the last 91 square meters of frescoes out of the 821 square meters that compose the entire decorative cycle of the Constantine Room and the conservation operations necessary for the aesthetic and material recovery of the original paintings.

Restorers documented all the work through graphic and photographic documentation.

At present, the removal of the scaffolding, which began on November 25, is still in progress and will be followed by other necessary operational phases, such as

- Inspection of the mosaic floor (where the scaffolding was located)
- Possible minor repainting of the lower paintings
- Dusting the walls (an area of approximately 400 square meters) in the evening
- Prepare the room with lighting, balustrades, doors and windows
- Photographic documentation after the restoration (from below)

The final restoration meeting will take place in January 2025 once all these works have been completed.











Room of Constantine

**FINAL RESTORATION REPORT
DECEMBER 2024**